

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER**

**QUARTERLY ACQUISITION PROGRESS UPDATE  
As of 1 April 2023**

\*\*\*Information herein is subject to change. Please contact the Contracting POCs for additional information.\*\*\*

PROJECT NAME	ACQUISITION TYPE	ESTIMATED CAPACITY	SOLICITATION OR RFPP DATE	PROPOSAL DUE DATE	AWARD DATE
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIa	MATOC	\$840M	3-MAR-2023	10-APR-2023	FY2024 3 <sup>rd</sup> QUARTER
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIb	MATOC	\$210M	FY2023 3 <sup>rd</sup> QUARTER	FY2023 3 <sup>rd</sup> QUARTER	FY2024 3 <sup>rd</sup> QUARTER
MEDICAL REPAIR AND RENEWAL (MRR) DESIGN-BUILD GENERATION VII	MATOC	\$1.3B	10-NOV-2022 (PHASE I), FY2023 3 <sup>rd</sup> QTR (PHASE II)	4-JAN-23 (PHASE I), FY2023 4 <sup>TH</sup> QTR (PHASE II)	FY2025 1 <sup>st</sup> QUARTER
**PLANNING AND PROGRAMMING (P&P) ARCHITECT-ENGINEER SERVICES GENERATION III	IDC	\$160M	8-SEP-2022 (Completed)	26-SEP-2022 (Completed)	16-FEB-2023 (Completed)
**INFORMATION TECHNOLOGY SUPPORT SERVICES IN SUPPORT OF DEFENSE MEDICAL LOGISTICS STANDARD SUPPORT (DMLSS)	STAND ALONE	\$92.4M	01-DEC-2022 (Completed)	07-DEC-2022 (Completed)	31-JAN-2023 (Completed)
OPERATIONS AND MAINTENANCE ENGINEERING ENHANCEMENT SUPPORT SERVICES (OMEE) GENERATION VII	MATOC	\$2.35B	FY2023 3 <sup>rd</sup> QUARTER	FY2023 3 <sup>rd</sup> QUARTER	FY2025 2 <sup>ND</sup> QUARTER
ENERGY SAVINGS AND PERFORMANCE CONTRACTS (ESPC) SERVICES GENERATION IV	MATOC	\$3B	FY2023 3 <sup>rd</sup> QUARTER	FY2023 3 <sup>rd</sup> QUARTER	FY2025 2 <sup>nd</sup> QUARTER (PHASE I) FY 2025 3 <sup>rd</sup> QUARTER (PHASE II)
FUELS RECURRING MAINTENANCE AND MINOR REPAIR (RMMR) MARINE LOADING ARMS (MLA)	GSA-MAS	\$44.8M	3-MAR-2023	4-APR-2023	FY2024 3 <sup>rd</sup> QUARTER

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER**

**QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 April 2023

\*\*\*Information herein is subject to change. Please contact the Contracting POC for additional information.\*\*\*

ENVIRONMENTAL & MUNITIONS RESPONSE-RESRICTED GENERATION II (EMR2)	MATOC	\$960M	FY2023 3 <sup>rd</sup> QUARTER	FY2023 3 <sup>rd</sup> QUARTER	FY2024 2 <sup>nd</sup> QUARTER
HUNTSVILLE ARCHITECT ENGINEER SUPPORT (HAESI) GENERATION II (Formerly known as General A-E Services)	IDC	\$49M	FY2023 3 <sup>rd</sup> QUARTER	FY2023 4 <sup>th</sup> QUARTER	FY2024 4 <sup>th</sup> QUARTER
AQUEOUS FILM FORMING FOAM SUPPORT SERVICES MATOC (AFFF)	MATOC	\$800M	21-DEC-2022	6-FEB-2023	FY2023 4 <sup>th</sup> QUARTER
ENERGY RESILIENCE AND CONSERVATION INVESTMENT PROGRAM (ERCIP) A-E SERVICES	IDC	\$249M	FY2024 2 <sup>nd</sup> QUARTER	FY2024 2 <sup>nd</sup> QUARTER	FY2025 1 <sup>st</sup> QUARTER
CENTRALIZED ENERGY RESILIENCE AND CONSERVATION INVESTMENT PROGRAM (ERCIP) A-E SERVICES INTERIM IDC	IDC	\$45M	FY2023 3 <sup>rd</sup> QUARTER	FY2023 3 <sup>rd</sup> QUARTER	FY2024 1 <sup>st</sup> QUARTER
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION IV (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$48M	FY2023 4 <sup>th</sup> QUARTER	FY2023 4 <sup>th</sup> QUARTER	FY2024 4 <sup>th</sup> QUARTER
FUELS RECURRING MAINTENANCE AND MINOR REPAIR (RMMR) PERFORMANCE SOUTH PACIFIC DIVISION NAVY 1 (SPDN1)	GSA-MAS	\$67.9M	FY2023 3 <sup>rd</sup> QUARTER	FY2023 3 <sup>rd</sup> QUARTER	FY2024 1 <sup>st</sup> QUARTER
OFFICE OF ENERY INITIATIVES (OEI) SUPPORT SERVICES	GSA-MAS	\$40M	11-MAR-2023	10-APR-2023	FY2023 3 <sup>rd</sup> QUARTER
VETERAN AFFAIRS A-E SERVICES (VAAES) 1.0	IDC	\$249M	SYNOPSIS FY2023 4 <sup>th</sup> QUARTER	SF330 FY2024 1 <sup>st</sup> QUARTER	FY2025 1 <sup>st</sup> QUARTER
UTILITY MONITORING AND CONTROL SYSTEMS (UMCS) METASYS BUILDING AUTOMATION SYSTEM (BAS) GENERATION IV	SATOC	\$400M	FY2023 3 <sup>rd</sup> QUARTER	FY2023 3 <sup>rd</sup> QUARTER	FY2025 2 <sup>nd</sup> QUARTER
UTILITY ENERGY SERVICE CONTRACT (UESC) AT FT. LEAVENWORTH	GSA-MAS	\$44.8M	FY2023 3 <sup>rd</sup> QUARTER	FY2023 3 <sup>rd</sup> QUARTER	FY2024 3 <sup>rd</sup> QUARTER

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER**

**QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 April 2023

\*\*\*Information herein is subject to change. Please contact the Contracting POC for additional information.\*\*\*

UTILITY ENERGY SERVICE CONTRACT (UESC) AT FT. SILL, OKLAHOMA	STAND ALONE	\$35M	FY2023 3 <sup>rd</sup> QUARTER	FY2023 3 <sup>rd</sup> QUARTER	FY2024 3 <sup>rd</sup> QUARTER
PACIFIC OCEAN HONOLULU DIVISION-GUAM (POH-GUAM)	GSA-MAS	\$72M	FY2023 3 <sup>rd</sup> QUARTER	FY2023 3 <sup>rd</sup> QUARTER	FY2024 1 <sup>st</sup> QUARTER
NORTHWEST DIVISION - ARMY (NWD-A)	GSA-MAS	\$69.5M	TBD	TBD	TBD
SOUTHWEST DIVISION - ARMY & AIR FORCE (SWD-A/AF)	GSA-MAS	\$52M	TBD	TBD	TBD
METERING DATA MANAGEMENT SYSTEM (MDMS) GENERATION III	TBD	TBD	TBD	TBD	TBD
RANGE TRAINING & LAND PROGRAM (RTLTP) ARCHITECT-ENGINEER SERVICES	IDC	TBD	TBD	TBD	TBD
INTEGRATED MODULAR MEDICAL SUPPORT SYSTEMS (IMMSS)	TBD	TBD	TBD	TBD	TBD

**\*\*Completed**

**Contracting Points of Contact:**

Tamikah DuBose McWilliams  
Contract Specialist  
256-895-1360  
[Tamikah.McWilliams@usace.army.mil](mailto:Tamikah.McWilliams@usace.army.mil)

Felicia Stewart  
Contract Specialist  
256-895-1321  
[Felicia.Stewart@usace.army.mil](mailto:Felicia.Stewart@usace.army.mil)

