

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 October 2024

Information herein is subject to change. Please contact the Contracting POC for additional information.

PROJECT NAME	ACQUISITION TYPE	ESTIMATED CAPACITY	SYNOPSIS, SOLICITATION, OR RFPP DATE	PROPOSAL OR A-E SF330 DUE DATE	AWARD DATE
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIa	MATOC	\$840M	6-MAR-2023 (Completed)	10-APR-2023 (Completed)	7-NOV-2023 (Completed) Initial Staggered Awards 26-SEP-2024 (Completed) Final Staggered Awards
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIb	MATOC	\$210M	11-MAY-2023 (Completed)	10-JUN-2023 (Completed)	21-FEB-2024 (Completed) Initial Staggered Awards FY2025 1st QUARTER Final Staggered Awards
MEDICAL REPAIR AND RENEWAL (MRR) DESIGN-BUILD GENERATION VII	MATOC	\$1.3B	10-NOV-2022 (PHASE I) (Completed) 24-MAY-2023 (PHASE II) (Completed)	4-JAN-2023 (PHASE I) (Completed) 14-AUG-2023 (PHASE II) (Completed)	FY2025 1st QUARTER
OPERATIONS AND MAINTENANCE ENGINEERING ENHANCEMENT SUPPORT SERVICES (OMEE) GENERATION VII	MATOC	\$2.35B	19-MAY-2023 (Completed)	20-JUN-2023 (Completed)	3-JUL-2024 (Completed)
ENERGY SAVINGS AND PERFORMANCE CONTRACTS (ESPC) SERVICES GENERATION IV	MATOC	\$3B	19-APR-24 (Completed)	17-JUN-24 (Completed)	FY2026 2nd QUARTER
ENVIRONMENTAL & MUNITIONS RESPONSE-RESRICTED GENERATION II (EMR2)	MATOC	\$960M	21-AUG-2023 (Completed)	25-OCT-2023 (Completed)	FY2025 1st QUARTER
HUNTSVILLE ARCHITECT ENGINEER SUPPORT (HAESII) GENERATION II (Formerly known as General A-E Services)	IDC	\$49M	23-FEB-2024 (RFPP Completed)	12-MAR-2024 (Price Proposal Completed)	1-AUG-2024 (Completed)
ENERGY RESILIENCE AND CONSERVATION INVESTMENT PROGRAM (ERCIP) A-E SERVICES	IDC	\$249M	3-JUL-2024 (RFPP Completed)	FY2025 1st QUARTER	FY2025 3rd QUARTER

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 October 2024

*****Information herein is subject to change. Please contact the Contracting POC for additional information.*****

MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION IV (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$48M	19-APR-2024 (RFPP Completed)	01-MAY-2024 (Price Proposal Completed)	FY2025 2 nd QUARTER
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION V (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$400M	FY2025 4 th QUARTER	FY2025 4 th QUARTER	FY2026 3 rd QUARTER
VETERAN AFFAIRS A-E SERVICES (VAAES) 1.0	IDC	\$249M	24-MAY-2024 (RFPP Completed)	01-JUL-2024 (Price Proposal Completed)	FY2025 1 st QUARTER
METERING DATA MANAGEMENT SYSTEM (MDMS) GENERATION IV	SATOC	\$49M	29-JUL-2024 (Completed)	17-SEPT-2024 (Completed)	FY2025 2 nd QUARTER
FUELS RMMR SERVICES SOUTH PACIFIC DIVISION – NAVY 2 (SPD-N2)	GSA-MAS	\$24.4M	21-FEB-2024 (Completed)	29-MAR-2024 (Completed)	6-SEP-2024 (Completed)
FUELS RMMR SERVICES NORTHWESTERN DIVISION – NAVY (NWD-N)	GSA-MAS	\$38.1M	22-MAR-2024 (Completed)	9-MAY-2024 (Completed)	5-SEP-2024 (Completed)
INTEGRATED MODULAR MEDICAL SUPPORT SYSTEMS (IMMSS) GENERATION IV	GSA-MAS-BPA	\$49M	1-MAR-2024 (Completed)	10-JUN-24 (Completed)	6-SEP-24 (Completed)
INITIAL OUTFITTING AND TRANSITION (IO&T) FACILITIES SUPPORT SERVICES IV	MATOC	\$371M	FY2025 2 nd QUARTER	FY2025 2 nd QUARTER	FY2026 3 rd Quarter Initial Staggered Awards

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 October 2024

Information herein is subject to change. Please contact the Contracting POC for additional information.

FUELS RMMR SERVICES SOUTHWEST DIVISION - ARMY & AIR FORCE (SWD-A/AF)	GSA-MAS	\$71.8M	12-JUL-2023 (Completed)	25-AUG-2023 (Completed)	**10-SEP-2024 (Completed)
FUELS RMMR SERVICES SOUTH ATLANTIC DIVISION - AIR FORCE 1 (SAD-AFI)	GSA-MAS	\$69M	14-NOV-2023 (Completed)	19-DEC-2023 (Completed)	**FY2024 4 th QUARTER
FUELS RMMR SERVICES NORTH ATLANTIC DIVISION - ARMY (NAD-A)	GSA-MAS	\$64.9M	25-JAN-2024 (Completed)	14-MAR-2024 (Completed)	26-SEP-2024 (Completed)
RANGE TRAINING & LAND PROGRAM (RTLTP) ARCHITECT-ENGINEER SERVICES	IDC	\$49M	26-AUG-2024 (Completed)	5-SEPT-2024 (Completed)	FY2025 4 th QUARTER
UTILITY MONITORING AND CONTROL SYSTEMS (UMCS) GENERATION VI	MATOC	\$2.5B	FY2025 3 rd QUARTER	FY2025 3 rd QUARTER	FY2026 3 rd QUARTER
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION – ALASKA DISTRICT (POA)	GSA-MAS	\$20.3M	22-MAY-2024 (Completed)	21-AUG-2024 (Completed)	20-SEP-2024 (Completed)
FUELS RMMR SERVICES SOUTH PACIFIC DIVISION – ARMY (SPD-A)	GSA-MAS	\$30.1M	10-MAY-2024 (Completed)	13-JUN-2024 (Completed)	19-SEP-2024 (Completed)
FACILITIES REDUCTION PROGRAM (FRP)	MATOC	\$28M	FY2025 2 ND QUARTER	FY2025 2 ND QUARTER	FY2026 2 nd QUARTER
FACILITIES REPAIR AND RENEWAL (FRR) GENERATION VII	MATOC	\$995M	FY2025 3 RD QUARTER	FY2025 3 RD QUARTER	FY2026 3 rd QUARTER

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 October 2024

Information herein is subject to change. Please contact the Contracting POC for additional information.

REAL PROPERTY SUPPORT SERVICES	MATOC	\$60M	FY2025 2 nd QUARTER	FY2025 3 rd QUARTER	FY2026 4 th QUARTER
METASYS BUILDING AUTOMATION SYSTEMS GENERATION IV	SATOC	\$630M	FY2025 1 st QUARTER	FY2025 1 st QUARTER	FY2025 2 nd QUARTER
TASK FORCE SAFETY ASSESMENTS OF FIRE AND ELECTRICITY/UNIFIED FACILITIES CRITERIA (TF SAFE/UFC)	STANDALONE	\$48.3M	2-Aug-2024 (Completed)	16-Aug-2024 (Completed)	FY2025 1 st QUARTER
FORT LIBERTY BARRACKS, ELEVATORS, LIFTS, AND WASH RACKS	TBD	TBD	TBD	TBD	TBD
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION – HAWAII (POH)	GSA	\$97.6M	2-AUG-2024 (Completed)	19-AUG-2024 (Completed)	27-SEPT-2024 (Completed)
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION – JAPAN (POJ)	TBD	TBD	TBD	TBD	TBD
OPERATIONAL TECHNOLOGY SERVICES, CYBERSECURITY PROGRAM, TECHNICAL AND PROGRAMMATIC SUPPORT SERVICES (TPSS) GENERATION III	MATOC	\$99M	TBD	TBD	TBD
PACIFIC OCEAN DIVISION (POD), MILITARY MUNITIONS RESPONSE PROGRAM (MMRP) – 8a	MATOC	TBD	TBD	TBD	TBD

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 October 2024

*****Information herein is subject to change. Please contact the Contracting POC for additional information.*****

****Green highlighted acquisition(s) have been awarded; and will be removed from the slide deck on the next Quarterly Progress Update.****

**** For SWD A/AF and SAD-AF1 status for the Quarterly Acquisition Update has changed due corrective action as a result of a protest. SAD-AF1 has an anticipated award date of 30 September 2024.**

**** Fort Liberty and POJ status for the Quarterly Acquisition Progress Update has changed to TBD due to acquisition strategy approach and/or customer funding issues.**

Contracting Point of Contacts:

**LaShonda C. Smith
Contracting Officer
256-895-7795**

lashonda.c.smith@usace.army.mil

**Felicia Y. Stewart
Contract Specialist
256-895-1321**

felicia.stewart@usace.army.mil

**Jasmine M. McCullough
Contract Specialist
256-895-1566**

jasmine.m.mccullough@usace.army.mil

