

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 April 2024

Information herein is subject to change. Please contact the Contracting POCs for additional information.

PROJECT NAME	ACQUISITION TYPE	ESTIMATED CAPACITY	SYNOPSIS, SOLICITATION, OR RFPP DATE	PROPOSAL OR A-E SF330 DUE DATE	AWARD DATE
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIa	MATOC	\$840M	6-MAR-2023 (Completed)	10-APR-2023 (Completed)	7-NOV-2023 (Completed) Initial Staggered Awards FY2024 3 rd QUARTER Final Staggered Awards
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIb	MATOC	\$210M	11-MAY-2023 (Completed)	0-JUN-2023 (Completed)	21-FEB-2024 (Completed) Initial Staggered Awards FY2024 3 rd QUARTER Final Staggered Awards
MEDICAL REPAIR AND RENEWAL (MRR) DESIGN-BUILD GENERATION VII	MATOC	\$1.3B	10-NOV-2022 (PHASE I) (Completed) 24-MAY-2023 (PHASE II) (Completed)	4-JAN-2023 (PHASE I) (Completed) 14-AUG-2023 (PHASE II) (Completed)	FY2025 1 st QUARTER
OPERATIONS AND MAINTENANCE ENGINEERING ENHANCEMENT SUPPORT SERVICES (OMEE) GENERATION VII	MATOC	\$2.35B	19-MAY-2023 (Completed)	20-JUN-2023 (Completed)	FY2024 4 th QUARTER
ENERGY SAVINGS AND PERFORMANCE CONTRACTS (ESPC) SERVICES GENERATION IV	MATOC	\$3B	FY2024 2 nd QUARTER	FY2024 2 nd QUARTER	FY2024 4 th QUARTER
ENVIRONMENTAL & MUNITIONS RESPONSE-RESRICTED GENERATION II (EMR2)	MATOC	\$960M	21-AUG-2023 (Completed)	25-OCT-2023 (Completed)	FY2024 3 rd QUARTER
HUNTSVILLE ARCHITECT ENGINEER SUPPORT (HAESI) GENERATION II (Formerly known as General A-E Services)	IDC	\$49M	13-JUL 2023 (Completed)	12-MAR-2024 (Completed)	FY2024 4 th QUARTER

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 April 2024

Information herein is subject to change. Please contact the Contracting POC for additional information.

ENERGY RESILIENCE AND CONSERVATION INVESTMENT PROGRAM (ERCIP) A-E SERVICES	IDC	\$249M	1-AUG-2023 (Completed)	31-AUG-2023 (Completed)	FY2025 1 ST QUARTER
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION IV (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$48M	24-MAR-2023 (Completed)	24-APR-2023 (Completed)	FY2025 1 ST QUARTER
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION V (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$400M	FY2024 3 RD QUARTER	FY2024 3 RD QUARTER	FY2026 3 RD QUARTER
VETERAN AFFAIRS A-E SERVICES (VAAES) 1.0	IDC	\$249M	13-SEP-2023 (Completed)	16-OCT-2023 (Completed)	FY2025 1 ST QUARTER
METERING DATA MANAGEMENT SYSTEM (MDMS) GENERATION IV	SATOC	\$49M	FY2024 3 RD QUARTER	FY2024 3 RD QUARTER	FY2025 3 RD QUARTER
FUELS RMMR SERVICES SOUTH PACIFIC DIVISION – NAVY 2 (SPD-N2)	GSA-MAS	\$40.4M	21-FEB-2024 (Completed)	29-MAR-2024 (Completed)	FY2025 1 ST QUARTER
FUELS RMMR SERVICES NORTHWESTERN DIVISION – NAVY (NWD-N)	GSA-MAS	\$52.7M	22-MAR-2024 (Completed)	FY2024 3 RD QUARTER	FY2025 1 ST QUARTER
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION (POJ)	GSA-MAS	\$150M	FY2024 3 RD QUARTER	FY2024 4 TH QUARTER	FY2025 2 ND QUARTER
INTEGRATED MODULAR MEDICAL SUPPORT SYSTEMS (IMMSS) GENERATION IV	GSA-MAS-BPA	\$49M	1-MAR-2024 (Completed)	FY2024 3 RD QUARTER	FY2024 3 RD QUARTER
INITIAL OUTFITTING AND TRANSITION (IO&T) FACILITIES SUPPORT SERVICES IV	MATOC	\$371M	FY2025 2 ND QUARTER	FY2025 2 ND QUARTER	FY2026 3 RD QUARTER

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 April 2024

Information herein is subject to change. Please contact the Contracting POC for additional information.

FUELS RMMR SERVICES NORTHWEST DIVISION - ARMY (NWD-A)	GSA-MAS	\$69.5M	13-SEPT-2023 (Completed)	16-OCT-2023 (Completed)	FY2024 3 rd QUARTER
FUELS RMMR SERVICES SOUTHWEST DIVISION - ARMY & AIR FORCE (SWD-A/AF)	GSA-MAS	\$91.2M	12-JUL-2023 (Completed)	25-AUG-2023 (Completed)	FY2024 3 rd QUARTER
FUELS RMMR SERVICES SOUTH ATLANTIC DIVISION - AIR FORCE 1 (SAD-AFI)	GSA-MAS	\$89.6M	14-NOV-23 (Completed)	19-DEC-23 (Completed)	FY2024 3 rd QUARTER
FUELS RMMR SERVICES GREAT LAKES AND OHIO RIVER - ARMY & AIR FORCE (LRD-A/AF)	GSA-MAS	\$67.1M	12-JUL-2023 (Completed)	16-AUG-2023 (Completed)	21 February 2024 (Completed)
FUELS RMMR SERVICES NORTH ATLANTIC DIVISION - ARMY (NAD-A)	GSA-MAS	\$79.9M	25-JAN-2024 (Completed)	14-MAR-2024 (Completed)	FY2025 1 st QUARTER
RANGE TRAINING & LAND PROGRAM (RTLTP) ARCHITECT-ENGINEER SERVICES	IDC	\$49M	FY2025 3 rd QUARTER	FY2025 3 rd QUARTER	FY2026 4 th QUARTER
UTILITY MONITORING AND CONTROL SYSTEMS (UMCS) GENERATON VI	MATOC	\$2.5B	FY2025 3 rd QUARTER	FY2025 3 rd QUARTER	FY2027 3 rd QUARTER
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION – ALASKA DISTRICT (POA)	GSA-MAS	\$35.9M	FY2024 3 rd QUARTER	FY2024 4 th QUARTER	FY2025 2 nd QUARTER
FUELS RMMR SERVICES SOUTH PACIFIC DIVISION – ARMY (SPD-A)	GSA-MAS	\$44.0M	FY2024 3 rd QUARTER	FY2024 3 rd QUARTER	FY2025 1 st QUARTER
FACILITIES REDUCTION PROGRAM (FRP)	MATOC	\$285M	FY2025 2 ND QUARTER	FY2025 2 ND QUARTER	FY2026 1 ST QUARTER

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 April 2024

Information herein is subject to change. Please contact the Contracting POC for additional information.

FACILITIES REPAIR AND RENEWAL (FRR) GENERATION VII	MATOC	\$995M	FY2025 3 RD QUARTER	FY2025 4 TH QUARTER	FY2027 1 ST QUARTER
RESOURCE EFFICENCY MANAGERS (REM) PROGRAMMATIC AS/AP	TBD	\$245M	TBD	TBD	TBD
REAL PROPERTY SERVICES	MATOC	\$60M	TBD	TBD	TBD
METASYS BUILDING AUTOMATION SYSTEMS GENERATION IV	SATOC	630M	TBD	TBD	TBD
TASK FORCE SAFETY ASSESMENTS OF FIRE AND ELECTRICITY/UNIFIED FACILITIES CRITERIA (TF SAFE/UFC)	STANDALONE	\$57.2M	FY2024 3 RD QUARTER	FY2024 3 RD QUARTER	FY2024 4 TH QUARTER
PHOTOVOLTAIC CARPORT ASSEMBLIES	TBD	TBD	TBD	TBD	TBD
ENGLINK TECHNICAL SERVICES	TBD	TBD	TBD	TBD	TBD
FORT LIBERTY BARRACKS, ELEVATORS, LIFTS, AND WASH RACKS	TBD	TBD	TBD	TBD	TBD
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION – HAWAII	GSA	TBD	TBD	TBD	TBD
OPERATIONAL TECHNOLOGY SERVICES, CYBERSECURITY PROGRAM, TECHNICAL AND PROGRAMMATIC SUPPORT SERVICES (TPSS) GENERATION III	TBD	TBD	TBD	TBD	TBD

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 April 2024

*****Information herein is subject to change. Please contact the Contracting POC for additional information.*****

****Green highlighted acquisition(s) have been awarded; and will be removed from the slide deck on the next Quarterly Progress Update.****

***Correction:** MDAE Gen V – RFPP posting date changed from 6 June 2023 to FY2024 3rd Quarter

Contracting Point of Contacts:

LaShonda C. Smith
Contracting Officer
256-895-7795

lashonda.c.smith@usace.army.mil

Valerie E. Murphy
Contract Specialist
256-895-1133

valerie.e.murphy@usace.army.mil

Felicia Y. Stewart
Contract Specialist
256-895-1321

felicia.stewart@usace.army.mil

Jasmine M. McCullough
Contract Specialist
256-895-1566

jasmine.m.mccullough@usace.army.mil

