

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE
As of 1 July 2023**

Information herein is subject to change. Please contact the Contracting POCs for additional information.

PROJECT NAME	ACQUISITION TYPE	ESTIMATED CAPACITY	SYNOPSIS, SOLICITATION, OR RFPP DATE	PROPOSAL OR A-E SF330 DUE DATE	AWARD DATE
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIa	MATOC	\$840M	6-MAR-2023 (Completed)	10-APR-2023 (Completed)	FY2024 4 th QUARTER
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIb	MATOC	\$210M	11-MAY-2023 (Completed)	20-JUN-2023 (Completed)	FY2024 3 rd QUARTER
MEDICAL REPAIR AND RENEWAL (MRR) DESIGN-BUILD GENERATION VII	MATOC	\$1.3B	10-NOV-2022 (PHASE I), (Completed) 24-MAY-2023 (PHASE II) (Completed)	4-JAN-2023 (PHASE I), (Completed) 14-JUL-2023 (PHASE II)	FY2025 1 st QUARTER
OPERATIONS AND MAINTENANCE ENGINEERING ENHANCEMENT SUPPORT SERVICES (OMEE) GENERATION VII	MATOC	\$2.35B	19-MAY-2023 (Completed)	20-JUN-2023 (Completed)	FY2025 2 nd QUARTER
ENERGY SAVINGS AND PERFORMANCE CONTRACTS (ESPC) SERVICES GENERATION IV	MATOC	\$3B	FY2023 4 th QUARTER	FY2023 4 th QUARTER	FY2025 2 nd QUARTER
FUELS RECURRING MAINTENANCE AND MINOR REPAIR (RMMR) MARINE LOADING ARMS (MLA)	GSA-MAS	\$44.8M	3-MAR-2023 (Completed)	4-APR-2023 (Completed)	FY2024 3 rd QUARTER
ENVIRONMENTAL & MUNITIONS RESPONSE-RESRICTED GENERATION II (EMR2)	MATOC	\$960M	FY2023 4 th QUARTER	FY2024 1 st QUARTER	FY2024 4 th QUARTER
HUNTSVILLE ARCHITECT ENGINEER SUPPORT (HAESI) GENERATION II (Formerly known as General A-E Services)	IDC	\$49M	FY2023 4 th QUARTER	FY2023 4 th QUARTER	FY2024 4 th QUARTER

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 July 2023

Information herein is subject to change. Please contact the Contracting POC for additional information.

AQUEOUS FILM FORMING FOAM SUPPORT SERVICES MATOC (AFFF)	MATOC	\$800M	21-DEC-2022 (Completed)	6-FEB-2023 (Completed)	FY2023 4 th QUARTER
ENERGY RESILIENCE AND CONSERVATION INVESTMENT PROGRAM (ERCIP) A-E SERVICES	IDC	\$249M	5-MAY-2023 (Completed)	12-JUN-2023 (Completed)	FY2025 1 st QUARTER
CENTRALIZED ENERGY RESILIENCE AND CONSERVATION INVESTMENT PROGRAM (ERCIP) A-E SERVICES INTERIM IDC	IDC	\$45M	28-MAR-2023	4-MAY-2023	FY2024 1 st QUARTER
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION IV (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$48M	24-MAR-2023	24-APR-2023	FY2024 4 th QUARTER
OFFICE OF ENERY INITIATIVES (OEI) SUPPORT SERVICES	GSA-MAS	\$40M	11-MAR-2023 (Completed)	10-APR-2023 (Completed)	12-JUN-2023 (Completed)
VETERAN AFFAIRS A-E SERVICES (VAAES) 1.0	IDC	\$249M	FY2023 4 th QUARTER	FY2024 1 st QUARTER	FY2025 1 st QUARTER
UTILITY MONITORING AND CONTROL SYSTEMS (UMCS) METASYS BUILDING AUTOMATION SYSTEM (BAS) GENERATION IV	SATOC	\$400M	FY2024 3 rd QUARTER	FY2024 3 rd QUARTER	FY2025 2 nd QUARTER
UTILITY ENERGY SERVICE CONTRACT (UESC) AT FT. LEAVENWORTH	GSA-MAS	\$44.8M	9-FEB-2023 (Completed)	27-MAR-2023 (Completed)	FY2024 3 rd QUARTER
UTILITY ENERGY SERVICE CONTRACT (UESC) AT FT. SILL, OKLAHOMA	STAND ALONE	\$35M	31-JAN-2023 (Completed)	20-MAR-2023 (Completed)	FY2024 3 rd QUARTER
FUELS RECURRING MAINTENANCE AND MINOR REPAIR (RMMR) PERFORMANCE SOUTH PACIFIC DIVISION NAVY 1 (SPDN1)	GSA-MAS	\$67.9M	6-APR-2023 (Completed)	15-MAY-2023 (Completed)	FY2024 1 st QUARTER
PACIFIC OCEAN HONOLULU DIVISION-GUAM (POH-GUAM)	GSA-MAS	\$72M	21-APR-2023 (Completed)	25-MAY-2023 (Completed)	FY2024 1 st QUARTER

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 July 2023

Information herein is subject to change. Please contact the Contracting POC for additional information.

METERING DATA MANAGEMENT SYSTEM (MDMS) GENERATION III	SATOC	\$49M	FY2024 1 st QUARTER	FY2024 1 st QUARTER	FY2025 1 st QUARTER
NORTHWEST DIVISION - ARMY (NWD-A)	GSA-MAS	\$69.5M	FY2023 4 th QUARTER	FY2023 4 th QUARTER	FY2024 2 nd QUARTER
SOUTHWEST DIVISION - ARMY & AIR FORCE (SWD-A/AF)	GSA-MAS	\$52M	FY2023 4 th QUARTER	FY2023 4 th QUARTER	FY2024 2 nd QUARTER
INTEGRATED MODULAR MEDICAL SUPPORT SYSTEMS (IMMSS) GENERATION IV	BPA	\$49M	FY2024 1 st QUARTER	FY2024 1 st QUARTER	FY2024 3 rd QUARTER
RANGE TRAINING & LAND PROGRAM (RTLTP) ARCHITECT-ENGINEER SERVICES	TBD	TBD	TBD	TBD	TBD
UTILITY MONITORING AND CONTROL SYSTEMS (UMCS) GENERATION VI	TBD	TBD	TBD	TBD	TBD
WASHINGTON HEADQUARTERS (WHS) RECOMPETE	TBD	TBD	TBD	TBD	TBD
SPECIAL OPERATIONS COMMAND PACIFIC (SOCPAC) IDIQ	TBD	TBD	TBD	TBD	TBD
MARINE CORPS INTEGRATION WEST REGIONAL MAINTENANCE CONTRACT (MCI WEST)	TBD	TBD	TBD	TBD	TBD

****Green highlighted acquisition(s) have been awarded; and will be removed from the slide deck on the next Quarterly Progress Update.****

Contracting Point of Contacts:

LaShonda C. Smith
Contracting Officer
256-895-7795

lashonda.c.smith@usace.army.mil

Valerie E. Murphy
Contract Specialist
256-895-1133

valerie.e.murphy@usace.army.mil

Felicia Y. Stewart
Contract Specialist
256-895-1321

felicia.stewart@usace.army.mil