

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER  
QUARTERLY ACQUISITION PROGRESS UPDATE  
As of 1 October 2023**

\*\*\*Information herein is subject to change. Please contact the Contracting POCs for additional information.\*\*\*

PROJECT NAME	ACQUISITION TYPE	ESTIMATED CAPACITY	SYNOPSIS, SOLICITATION, OR RFPP DATE	PROPOSAL OR A-E SF330 DUE DATE	AWARD DATE
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIa	MATOC	\$840M	6-MAR-2023 (Completed)	10-APR-2023 (Completed)	FY2024 1 <sup>st</sup> QUARTER Initial Staggered Awards  FY2024 4 <sup>th</sup> QUARTER Final Staggered Awards
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIb	MATOC	\$210M	11-MAY-2023 (Completed)	20-JUN-2023 (Completed)	FY2024 2 <sup>nd</sup> QUARTER Initial Staggered Awards  FY2025 1 <sup>st</sup> QUARTER Final Staggered Awards
MEDICAL REPAIR AND RENEWAL (MRR) DESIGN-BUILD GENERATION VII	MATOC	\$1.3B	10-NOV-2022 (PHASE I), (Completed)  24-MAY-2023 (PHASE II) (Completed)	4-JAN-2023 (PHASE I), (Completed)  14-AUG-2023 (PHASE II) (Completed)	FY2025 1 <sup>st</sup> QUARTER
OPERATIONS AND MAINTENANCE ENGINEERING ENHANCEMENT SUPPORT SERVICES (OMEE) GENERATION VII	MATOC	\$2.35B	19-MAY-2023 (Completed)	20-JUN-2023 (Completed)	FY2024 4 <sup>th</sup> QUARTER
ENERGY SAVINGS AND PERFORMANCE CONTRACTS (ESPC) SERVICES GENERATION IV	MATOC	\$3B	FY2024 1 <sup>st</sup> QUARTER	FY2024 2 <sup>nd</sup> QUARTER	FY2025 3 <sup>RD</sup> QUARTER
FUELS RECURRING MAINTENANCE AND MINOR REPAIR (RMMR) MARINE LOADING ARMS (MLA)	GSA-MAS	\$49M	3-MAR-2023 (Completed)	4-APR-2023 (Completed)	FY2024 1 <sup>st</sup> QUARTER
ENVIRONMENTAL & MUNITIONS RESPONSE-RESRICTED GENERATION II (EMR2)	MATOC	\$960M	21-AUG-2023 (Completed)	16-OCT-2023	FY2024 4 <sup>th</sup> QUARTER

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER  
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 October 2023

\*\*\*Information herein is subject to change. Please contact the Contracting POC for additional information.\*\*\*

HUNTSVILLE ARCHITECT ENGINEER SUPPORT (HAESI) GENERATION II (Formerly known as General A-E Services)	IDC	\$49M	FY2024 1 <sup>ST</sup> QUARTER	FY2024 2 <sup>ND</sup> QUARTER	FY2024 4 <sup>TH</sup> QUARTER
AQUEOUS FILM FORMING FOAM SUPPORT SERVICES MATOC (AFFF)	MATOC	\$800M	21-DEC-2022 (Completed)	6-FEB-2023 (Completed)	3-AUG-2023 (Completed)
ENERGY RESILIENCE AND CONSERVATION INVESTMENT PROGRAM (ERCIP) A-E SERVICES	IDC	\$249M	1-AUG-2023 (Completed)	31-AUG-2023 (Completed)	FY2025 1 <sup>ST</sup> QUARTER
CENTRALIZED ENERGY RESILIENCE AND CONSERVATION INVESTMENT PROGRAM (ERCIP) A-E SERVICES INTERIM IDC	IDC	\$45M	23-AUG-2023 (Completed)	6-SEP-2023 (Completed)	26 SEP-2023 (Completed)
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION IV (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$48M	24-MAR-2023 (Completed)	24-APR-2023 (Completed)	FY2024 2 <sup>ND</sup> QUARTER
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION V (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$300M	6-JUN-2023 (Completed)	FY2024 2 <sup>ND</sup> QUARTER	FY2025 3 <sup>RD</sup> QUARTER
VETERAN AFFAIRS A-E SERVICES (VAAES) 1.0	IDC	\$249M	13-SEPT-2023 (Completed)	16-OCT-2023	FY2025 1 <sup>ST</sup> QUARTER
UTILITY MONITORING AND CONTROL SYSTEMS (UMCS) METASYS BUILDING AUTOMATION SYSTEM (BAS) GENERATION III	SATOC	\$400M	FY2024 3 <sup>RD</sup> QUARTER	FY2024 3 <sup>RD</sup> QUARTER	FY2025 2 <sup>ND</sup> QUARTER
UTILITY ENERGY SERVICE CONTRACT (UESC) @ FT. LEAVENWORTH	GSA-MAS	\$44.8M	9-FEB-2023 (Completed)	27-MAR-2023 (Completed)	6-MAY-2023 (Completed)
UTILITY ENERGY SERVICE CONTRACT (UESC) @ FT. SILL, OKLAHOMA	STAND ALONE	\$35M	31-JAN-2023 (Completed)	20-MAR-2023 (Completed)	11-MAY-2023 (Completed)
METERING DATA MANAGEMENT SYSTEM (MDMS) GENERATION IV	SATOC	\$49M	FY2024 1 <sup>ST</sup> QUARTER	FY2024 2 <sup>ND</sup> QUARTER	FY2025 3 <sup>RD</sup> QUARTER

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER  
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 October 2023

\*\*\*Information herein is subject to change. Please contact the Contracting POC for additional information.\*\*\*

INTEGRATED MODULAR MEDICAL SUPPORT SYSTEMS (IMMSS) GENERATION IV	GSA-MAS-BPA	\$49M	FY2024 1 <sup>st</sup> QUARTER	FY2024 1 <sup>st</sup> QUARTER	FY2024 3 <sup>rd</sup> QUARTER
INITIAL OUTFITTING AND TRANSITION (IO&T) FACILITIES SUPPORT SERVICES IV	MATOC	\$371M	FY2025 1 <sup>st</sup> QUARTER	FY2025 1 <sup>st</sup> QUARTER	FY2026 3 <sup>rd</sup> QUARTER
FUELS RMMR SERVICES SOUTH PACIFIC DIVISION NAVY - 1 (SPDN-1)	GSA-MAS	\$67.9M	6-APR-2023 (Completed)	15-MAY-2023 (Completed)	FY2024 1 <sup>st</sup> QUARTER
FUELS RMMR SERVICES PACIFIC OCEAN HONOLULU DIVISION - GUAM (POH-GUAM)	GSA-MAS	\$72M	21-APR-2023 (Completed)	25-MAY-2023 (Completed)	FY2024 1 <sup>st</sup> QUARTER
FUELS RMMR SERVICES NORTHWEST DIVISION - ARMY (NWD-A)	GSA-MAS	\$69.5M	13-SEPT-2023 (Completed)	16-OCT-2023 (Completed)	FY2024 2 <sup>nd</sup> QUARTER
FUELS RMMR SERVICES SOUTHWEST DIVISION - ARMY & AIR FORCE (SWD-A/AF)	GSA-MAS	\$52M	12-JUL-2023 (Completed)	25-AUG-2023 (Completed)	FY2024 2 <sup>nd</sup> QUARTER
FUELS RMMR SERVICES SOUTH ATLANTIC DIVISION - AIR FORCE 1 (SAD-AFI)	GSA-MAS	\$89.6M	FY2024 1 <sup>st</sup> QUARTER	FY2024 1 <sup>st</sup> QUARTER	FY2024 3 <sup>rd</sup> QUARTER
FUELS RMMR SERVICES GREAT LAKES AND OHIO RIVER - ARMY & AIR FORCE (LRD-A/AF)	GSA-MAS	\$67.1M	12-JUL-2023 (Completed)	16-AUG-2023 (Completed)	FY2024 2 <sup>nd</sup> QUARTER
FUELS RMMR SERVICES NORTH ATLANTIC DIVISION - ARMY (NAD-A)	GSA-MAS	\$79.9M	TBD	TBD	TBD
RANGE TRAINING & LAND PROGRAM (RTLTP) ARCHITECT-ENGINEER SERVICES	IDC	\$49M	TBD	TBD	TBD
UTILITY MONITORING AND CONTROL SYSTEMS (UMCS) GENERATON VI	MATOC	\$2.75B	TBD	TBD	TBD
WASHINGTON HEADQUARTERS (WHS) RECOMPETE	TBD	TBD	TBD	TBD	TBD
SPECIAL OPERATIONS COMMAND PACIFIC (SOCPAC)	TBD	TBD	TBD	TBD	TBD

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER  
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 October 2023

\*\*\*Information herein is subject to change. Please contact the Contracting POC for additional information.\*\*\*

MARINE CORPS INTEGRATION WEST REGINAL MAINTENANCE CONTRACT (MCI WEST)	TBD	TBD	TBD	TBD	TBD
REAL PROPERTY SUPPORT SERVICES GENERATION III	MATOC	\$60M	TBD	TBD	TBD
FACILITIES REDUCTION PROGRAM (FRP) GENERATION IV	MATOC	TBD	TBD	TBD	TBD
FACILITIES REPAIR AND RENEWAL (FRR) GENERATION VII	MATOC	TBD	TBD	TBD	TBD
ACCESS CONTROL POINT (ACP) DESIGN BUILD GENERATION III	MATOC	TBD	TBD	TBD	TBD
MEDICAL FACILITIES ARCHITECT-ENGINEER SERVICES (MFAES) 4.0	IDC	TBD	TBD	TBD	TBD

**\*\*Green highlighted acquisition(s) have been awarded; and will be removed from the slide deck on the next Quarterly Progress Update.\*\***

**Contracting Point of Contacts:**

LaShonda C. Smith  
Contracting Officer  
256-895-7795  
[lashonda.c.smith@usace.army.mil](mailto:lashonda.c.smith@usace.army.mil)

Valerie E. Murphy  
Contract Specialist  
256-895-1133  
[valerie.e.murphy@usace.army.mil](mailto:valerie.e.murphy@usace.army.mil)

Felicia Y. Stewart  
Contract Specialist  
256-895-1321  
[felicia.stewart@usace.army.mil](mailto:felicia.stewart@usace.army.mil)

