

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 July 2024

Information herein is subject to change. Please contact the Contracting POC for additional information.

PROJECT NAME	ACQUISITION TYPE	ESTIMATED CAPACITY	SYNOPSIS, SOLICITATION, OR RFPP DATE	PROPOSAL OR A-E SF330 DUE DATE	AWARD DATE
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIa	MATOC	\$840M	6-MAR-2023 (Completed)	10-APR-2023 (Completed)	7-NOV-2023 (Completed) Initial Staggered Awards FY2024 4 th Quarter Final Staggered Awards
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIb	MATOC	\$210M	11-MAY-2023 (Completed)	10-JUN-2023 (Completed)	21-FEB-2024 (Completed) Initial Staggered Awards FY2024 4 th QUARTER Final Staggered Awards
MEDICAL REPAIR AND RENEWAL (MRR) DESIGN-BUILD GENERATION VII	MATOC	\$1.3B	10-NOV-2022 (PHASE I) (Completed) 24-MAY-2023 (PHASE II) (Completed)	4-JAN-2023 (PHASE I) (Completed) 14-AUG-2023 (PHASE II) (Completed)	FY2025 1 st QUARTER
OPERATIONS AND MAINTENANCE ENGINEERING ENHANCEMENT SUPPORT SERVICES (OMEE) GENERATION VII	MATOC	\$2.35B	19-MAY-2023 (Completed)	20-JUN-2023 (Completed)	FY2024 4 th QUARTER
ENERGY SAVINGS AND PERFORMANCE CONTRACTS (ESPC) SERVICES GENERATON IV	MATOC	\$3B	19-APR-24 (Completed)	17-JUN-24 (Completed)	FY2025 4 th QUARTER
ENVIRONMENTAL & MUNITIONS RESPONSE-RESRICTED GENERATION II (EMR2)	MATOC	\$960M	21-AUG-2023 (Completed)	25-OCT-2023 (Completed)	FY2024 4 th QUARTER
HUNTSVILLE ARCHITECT ENGINEER SUPPORT (HAESII) GENERATION II (Formerly known as General A-E Services)	IDC	\$49M	23-FEB-2024 (RFPP Completed)	12-MAR-2024 (Price Proposal Completed)	FY2024 4 th QUARTER

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 July 2024

*****Information herein is subject to change. Please contact the Contracting POC for additional information.*****

ENERGY RESILIENCE AND CONSERVATION INVESTMENT PROGRAM (ERCIP) A-E SERVICES	IDC	\$249M	1-AUG-2023 (RFPP Completed)	31-AUG-2023 (Price Proposal Completed)	FY2024 4 th QUARTER
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION IV (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$48M	19-APR-2024 (RFPP Completed)	01-MAY-2024 (Price Proposal Completed)	FY2024 4 th QUARTER
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION V (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$400M	FY2025 3 rd QUARTER	FY2025 3 rd QUARTER	FY2026 3 RD QUARTER
VETERAN AFFAIRS A-E SERVICES (VAAES) 1.0	IDC	\$249M	24-MAY-2024 (RFPP Completed)	01-JUL-2024 (Price Proposal Completed)	FY2025 1 st QUARTER
METERING DATA MANAGEMENT SYSTEM (MDMS) GENERATION IV	SATOC	\$49M	FY2024 4 th QUARTER	FY2024 4 th QUARTER	FY2025 3 RD QUARTER
FUELS RMMR SERVICES SOUTH PACIFIC DIVISION – NAVY 2 (SPD-N2)	GSA-MAS	\$40.4M	21-FEB-2024 (Completed)	29-MAR-2024 (Completed)	FY2024 4 th QUARTER
FUELS RMMR SERVICES NORTHWESTERN DIVISION – NAVY (NWD-N)	GSA-MAS	\$52.7M	22-MAR-2024 (Completed)	9-MAY-2024 (Complete)	FY2024 4 th QUARTER
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION (POJ)	GSA-MAS	\$150M	17-JUN-2024 (Complete)	FY2024 4 th QUARTER	FY2025 2 nd QUARTER

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 July 2024

Information herein is subject to change. Please contact the Contracting POC for additional information.

INTEGRATED MODULAR MEDICAL SUPPORT SYSTEMS (IMMSS) GENERATION IV	GSA-MAS-BPA	\$49M	1-MAR-2024 (Completed)	10-JUN-24 (Complete)	FY2024 4 th QUARTER
INITIAL OUTFITTING AND TRANSITION (IO&T) FACILITIES SUPPORT SERVICES IV	MATOC	\$371M	FY2025 2 nd QUARTER	FY2025 2 nd QUARTER	FY 2026 4 th QUARTER
FUELS RMMR SERVICES NORTHWEST DIVISION - ARMY (NWD-A)	GSA-MAS	\$69.5 M	13-SEPT-2023 (Completed)	16-OCT-2023 (Completed)	15-MAY-24 (Completed)
FUELS RMMR SERVICES SOUTHWEST DIVISION - ARMY & AIR FORCE (SWD-A/AF)	GSA-MAS	\$73M	12-JUL-2023 (Completed)	25-AUG-2023 (Completed)	FY2024 4 th QUARTER
FUELS RMMR SERVICES SOUTH ATLANTIC DIVISION - AIR FORCE 1 (SAD-AFI)	GSA-MAS	\$89.6M	14-NOV-2023 (Completed)	19-DEC-2023 (Completed)	FY2024 4 th QUARTER
FUELS RMMR SERVICES NORTH ATLANTIC DIVISION - ARMY (NAD-A)	GSA-MAS	\$79.9M	25-JAN-2024 (Completed)	14-MAR-2024 (Completed)	FY2025 1 st QUARTER
RANGE TRAINING & LAND PROGRAM (RTLTP) ARCHITECT-ENGINEER SERVICES	IDC	\$49M	FY2024 4 th QUARTER	FY2024 4 th QUARTER	FY2025 4 th QUARTER
UTILITY MONITORING AND CONTROL SYSTEMS (UMCS) GENERATON VI	MATOC	\$2.5B	FY2025 3 rd QUARTER	FY2025 3 rd QUARTER	FY2027 3 rd QUARTER
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION – ALASKA DISTRICT (POA)	GSA-MAS	\$35.9M	22-MAY-2024 (Completed)	FY2024 4 th QUARTER	FY2024 4 th QUARTER
FUELS RMMR SERVICES SOUTH PACIFIC DIVISION – ARMY (SPD-A)	GSA-MAS	\$44M	10-MAY-2024 (Completed)	13-JUN-2024 (Completed)	FY2025 1 st QUARTER
FACILITIES REDUCTION PROGRAM (FRP)	MATOC	\$285M	FY2025 2 ND QUARTER	FY2025 2 ND QUARTER	FY2026 2 nd QUARTER

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 July 2024

*****Information herein is subject to change. Please contact the Contracting POC for additional information.*****

FACILITIES REPAIR AND RENEWAL (FRR) GENERATION VII	MATOC	\$995M	FY2025 3 RD QUARTER	FY2025 3 rd QUARTER	FY2027 2 nd QUARTER
REAL PROPERTY SUPPORT SERVICES	MATOC	\$60M	FY2025 2 nd QUARTER	FY2025 3 rd QUARTER	FY2026 4 th QUARTER
METASYS BUILDING AUTOMATION SYSTEMS GENERATION IV	SATOC	\$630M	FY2024 4 th QUARTER	FY2024 4 th QUARTER	FY2025 2 nd QUARTER
TASK FORCE SAFETY ASSESMENTS OF FIRE AND ELECTRICITY/UNIFIED FACILITIES CRITERIA (TF SAFE/UFC)	STANDALONE	\$57.2M	FY2024 4 th QUARTER	FY2024 4 th QUARTER	FY2025 1 st QUARTER
FORT LIBERTY BARRACKS, ELEVATORS, LIFTS, AND WASH RACKS	STANDALONE	\$99M	FY2024 4 th QUARTER	FY2024 4 th QUARTER	FY2024 4 th QUARTER
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION – HAWAII (POH)	GSA	\$97.6M	FY2024 4 th QUARTER	FY2024 4 th QUARTER	FY2025 2 nd QUARTER
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION – JAPAN (POJ)	GSA	\$153.5M	17-JUN-24 (Complete)	FY2024 4 th QUARTER	FY2025 2 nd QUARTER
OPERATIONAL TECHNOLOGY SERVICES, CYBERSECURITY PROGRAM, TECHNICAL AND PROGRAMMATIC SUPPORT SERVICES (TPSS) GENERATION III	MATOC	\$99M	TBD	TBD	TBD

**U.S. ARMY CORPS OF ENGINEERS
HUNTSVILLE ENGINEERING AND SUPPORT CENTER
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 July 2024

Information herein is subject to change. Please contact the Contracting POC for additional information.

PACIFIC OCEAN DIVISION (POD), MILITARY MUNITIONS RESPONSE PROGRAM (MMRP) – 8a	MATOC	TBD	TBD	TBD	TBD
--	-------	-----	-----	-----	-----

****Green highlighted acquisition(s) have been awarded; and will be removed from the slide deck on the next Quarterly Progress Update.****

*

Contracting Point of Contacts:

LaShonda C. Smith
Contracting Officer
256-895-7795
lashonda.c.smith@usace.army.mil

Felicia Y. Stewart
Contract Specialist
256-895-1321
felicia.stewart@usace.army.mil

Jasmine M. McCullough
Contract Specialist
256-895-1566
jasmine.m.mccullough@usace.army.mil

