

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER  
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 January 2025

\*\*\*Information herein is subject to change. Please contact the Contracting POC for additional information.\*\*\*

PROJECT NAME	ACQUISITION TYPE	ESTIMATED CAPACITY	SYNOPSIS, SOLICITATION, OR RFPP DATE	PROPOSAL OR A-E SF330 DUE DATE	AWARD DATE
MEDICAL FACILITIES SUPPORT SERVICES (MFSS) GENERATION IIIb	MATOC	\$210M	11-MAY-2023 (Completed)	10-JUN-2023 (Completed)	21-FEB-2024 (Completed) Initial Staggered Awards FY2025 2 <sup>nd</sup> QUARTER Final Staggered Awards
MEDICAL REPAIR AND RENEWAL (MRR) DESIGN-BUILD GENERATION VII	MATOC	\$1.3B	10-NOV-2022 (PHASE I) (Completed) 24-MAY-2023 (PHASE II) (Completed)	4-JAN-2023 (PHASE I) (Completed) 14-AUG-2023 (PHASE II) (Completed)	FY2025 2 <sup>nd</sup> QUARTER
ENERGY SAVINGS AND PERFORMANCE CONTRACTS (ESPC) SERVICES GENERATION IV	MATOC	\$3B	19-APR-24 (Completed)	17-JUN-2024 (Completed)	FY2026 2 <sup>nd</sup> QUARTER
ENVIRONMENTAL & MUNITIONS RESPONSE-RESRICTED GENERATION II (EMR2)	MATOC	\$960M	21-AUG-2023 (Completed)	25-OCT-2023 (Completed)	24-OCT-2024 (Completed)
ENERGY RESILIENCE AND CONSERVATION INVESTMENT PROGRAM (ERCIP) A-E SERVICES	IDC	\$249M	8-JUL-2024 (RFPP Completed)	15-OCT-2024 (Completed)	FY2025 3 <sup>rd</sup> QUARTER
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION IV (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$48M	19-APR-2024 (RFPP Completed)	01-MAY-2024 (Price Proposal Completed)	FY2025 2 <sup>nd</sup> QUARTER
MISSILE DEFENSE ARCHITECTURAL AND ENGINEERING (MDAE) SERVICES GENERATION V (Formerly known as Ballistic Missile Defense A-E Services)	IDC	\$400M	FY2025 4 <sup>th</sup> QUARTER	FY2025 4 <sup>th</sup> QUARTER	FY2026 3 <sup>rd</sup> QUARTER
VETERAN AFFAIRS A-E SERVICES (VAAES) 1.0	IDC	\$249M	24-MAY-2024 (RFPP Completed)	01-JUL-2024 (Price Proposal Completed)	FY2025 2 <sup>nd</sup> QUARTER

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER  
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 January 2025

**\*\*\*Information herein is subject to change. Please contact the Contracting POC for additional information.\*\*\***

METERING DATA MANAGEMENT SYSTEM (MDMS) GENERATION IV	SATOC	\$49M	29-JUL-2024 (Completed)	17-SEPT-2024 (Completed)	FY2025 2 <sup>nd</sup> QUARTER
INITIAL OUTFITTING AND TRANSITION (IO&T) FACILITIES SUPPORT SERVICES IV	MATOC	\$371M	FY2025 2 <sup>nd</sup> QUARTER	FY2025 2 <sup>nd</sup> QUARTER	FY2026 3 <sup>rd</sup> QUARTER
FUELS RMMR SERVICES SOUTH ATLANTIC DIVISION - AIR FORCE 1 (SAD-AFI)	GSA-MAS	\$69M	14-NOV-2023 (Completed)	19-DEC-2023 (Completed)	30-SEP-24 (Completed)
FUELS RMMR SERVICES NORTH ATLANTIC DIVISION – ARMY (NAD-A)	GSA-MAS	\$64.9M	25-JAN-2024 (Completed)	14-MAR-2024 (Completed)	26-SEP-2024 (Completed)**
RANGE TRAINING & LAND PROGRAM (RTLP) ARCHITECT- ENGINEER SERVICES	IDC	\$49M	26-AUG-2024 (Completed)	5-SEPT-2024 (Completed)	FY2025 4 <sup>th</sup> QUARTER
UTILITY MONITORING AND CONTROL SYSTEMS (UMCS) GENERATION VI	MATOC	\$2.5B	FY2025 3 <sup>rd</sup> QUARTER	FY2025 3 <sup>rd</sup> QUARTER	FY2026 3 <sup>rd</sup> QUARTER
FACILITIES REDUCTION PROGRAM (FRP)	MATOC	\$285M	FY2025 2 <sup>ND</sup> QUARTER	FY2025 2 <sup>ND</sup> QUARTER	FY2026 2 <sup>nd</sup> QUARTER
FACILITIES REPAIR AND RENEWAL (FRR) GENERATION VII	MATOC	\$995M	FY2025 3 <sup>RD</sup> QUARTER	FY2025 3 <sup>rd</sup> QUARTER	FY2026 3 <sup>rd</sup> QUARTER
REAL PROPERTY SUPPORT SERVICES (RPSS)	MATOC	\$60M	FY2025 2 <sup>nd</sup> QUARTER	FY2025 3 <sup>rd</sup> QUARTER	FY2026 4 <sup>th</sup> QUARTER

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER  
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 January 2025

\*\*\*Information herein is subject to change. Please contact the Contracting POC for additional information.\*\*\*

METASYS BUILDING AUTOMATION SYSTEMS GENERATION IV	SATOC	\$630M	FY2025 2 <sup>nd</sup> QUARTER	FY2025 2 <sup>nd</sup> QUARTER	FY2025 2 <sup>nd</sup> QUARTER
TASK FORCE SAFETY ASSESMENTS OF FIRE AND ELECTRICITY/UNIFIED FACILITIES CRITERIA (TF SAFE/UFC)	STANDALONE	\$48.3M	2-Aug-2024 (Completed)	16-Aug-2024 (Completed)	10-DEC-2024 (Completed)
FORT LIBERTY BARRACKS, ELEVATORS, LIFTS, AND WASH RACKS	TBD	TBD	TBD	TBD	TBD
FUELS RMMR SERVICES PACIFIC OCEAN DIVISION – JAPAN (POJ)	TBD	TBD	TBD	TBD	TBD
OPERATIONAL TECHNOLOGY SERVICES, CYBERSECURITY PROGRAM, TECHNICAL AND PROGRAMMATIC SUPPORT SERVICES (TPSS) GENERATION III	MATOC	TBD	TBD	TBD	TBD
PACIFIC OCEAN DIVISION (POD), MILITARY MUNITIONS RESPONSE PROGRAM (MMRP) – 8a	MATOC	TBD	TBD	TBD	TBD
PLANNING AND PROGRAMMING (P&P) AE	TBD	TBD	TBD	TBD	TBD
DEFENSE HEALTH AGENCY – FACILITIES ENTERPRISE HEADQUARTERS – SAN ANTONIO LSS 8(a)	TBD	TBD	TBD	TBD	TBD

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER  
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 January 2025

**\*\*\*Information herein is subject to change. Please contact the Contracting POC for additional information.\*\*\***

FACILITIES TECHNOLOGY INTEGRATION – GENERAL (FTI- GEN) RACERS PACERS	TBD	TBD	TBD	TBD	TBD
PRODUCT SUPPORT SERVICES, U.S. NAVY BUREAU OF MEDECINE & SURGERY	TBD	TBD	TBD	TBD	TBD
FUELS RMMR SERVICES	MATOC	TBD	TBD	TBD	TBD

**U.S. ARMY CORPS OF ENGINEERS  
HUNTSVILLE ENGINEERING AND SUPPORT CENTER  
QUARTERLY ACQUISITION PROGRESS UPDATE**

As of 1 January 2025

**\*\*\*Information herein is subject to change. Please contact the Contracting POC for additional information.\*\*\***

**\*\*Green highlighted acquisition(s) have been awarded; and will be removed from the slide deck on the next Quarterly Progress Update.\*\***

**\*\*NAD-A is under protest.**

**Contracting Point of Contacts:**

**LaShonda C. Smith  
Contracting Officer  
256-895-7795  
lashonda.c.smith@usace.army.mil**

**Jasmine M. McCullough  
Contract Specialist  
256-895-1566  
jasmine.m.mccullough@usace.army.mil**

**Johnna M. Sebben  
Lead Contract Specialist  
563-271-8985  
johnna.m.sebben@usace.army.mil**

