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More than 80 percent of task orders come to the U.S. Army Engineering and Support Center’s Electronic 
Security Systems, Utility Monitoring and Control Systems and Cybersecurity programs during the last 
quarter of the fiscal year. The following lessons learned from previous fiscal years may help to streamline 
the process for all stakeholders. 

Implement following steps to level the playing field for proposers and capture the end-user's 
requirements. 

• Provide as many details (drawings) as the government can so proposer's understand the needs of the
stakeholder up front, requesting more details is time consuming and many times futile.

• Government should provide assumptions during Request for Proposals (RFP).
• When permissible, allow pre-proposal on-site visits.
• Communicate early with contractors especially on End of Fiscal Year awards.

What level of government oversight would help improve vendor ability to achieve an effective 
controls installation? 

• Procure and install projects evolve into design-build projects.
• Lack of details hinder contractors’ ability to understand needs of customers requesting more details

is time consuming and many times futile.
• Government should provide assumptions during Request for Proposals (RFP).
• When permissible, allow pre-proposal on-site visits.
• Communicate early with contractors especially on End of Fiscal Year awards.
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