

ESPC Pipeline

Program	Installation	Value	RFP Release Date
ESPC	Ansbach Germany	TBD	Week of 9 February 2018
ESPC	Watervliet Arsenal	TBD	Released, 5 January 2018
ESPC	Davis Monthan AFB	TBD	Week of 19 January 2018
ESPC	Corpus Christi Army Depot	TBD	Q3FY18
ESPC	Raven Rock	TBD	Q3FY18

This information updated 8 January 2018, and is subject to change. The installations identified above are in the pipeline, but does not guarantee an RFP release. For the ESCO community we encourage refraining from contacting the installation but contact the ESPC Program Manager for future information at (256) 895-1514.



**US Army Corps
of Engineers**



UESC Pipeline

Program	Installation	Value	RFP Release Date
UESC	Fort Polk	TBD	Q4FY18
UESC	Sierra Army Depot	TBD	Q3FY18
UESC	Fort Huachuca	TBD	Q3FY18
UESC	Fort Detrick	TBD	Q4FY18

This information updated 8 January 2018, and is subject to change. The installations identified above are in the pipeline, but does not guarantee an RFP release.



**US Army Corps
of Engineers**



PPA Pipeline

Program	Installation	Value	RFP Release Date
PPA	McGuire Air Force Base	EST. \$34.2M	Q3FY18
PPA	Cape Cod	EST. \$2.7M	Q1FY19

This information updated 8 January 2018, and is subject to change. The installations identified above are in the pipeline, but does not guarantee an RFP release.



**US Army Corps
of Engineers**

